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To: Victor Ketellapper

From: Steven Paris

Date: May 16, 2005

Subject: APRIL 2005 MONTHLY STATUS REPORT

Task 1 - Scoping Meeting

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> No work is anticipated under this task in the future.

Issues

> No funding remains for this task.

Task 2 - Monthly Reports

Task Accomplishments

> The subject report was prepared.

Task Forecast

> Monthly progress reports will be prepared until completion of the project.

Issues

> No issues were identified with this task this reporting period.

Task 3 - Fact Sheets

> No issues were identified with this task this reporting period.

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> There are no activities scheduled for this task in May.



Issues

> Total Costs revised to $10,063 to include markup not previous reported.

Task 4 - Newspaper Advertising

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> There were no activities scheduled for this task in April.

Issues

> Total Costs revised to $1,759 to include markup not previous reported. Unfortunately, this brings
this task over budget.

Task 5 - Stakeholder Action Plan

Task Accomplishments

> Data development
• Continued contacting assessment participants with questions as necessary to clarify or elaborate

on issues.
• Responded to comments and inquiries of community stakeholders, as appropriate.

> Data analysis
• Continued refining analytical insights during the process of developing the final presentation

and report.
• Continued developing 'analytical notes' and 'research and methodology journal' documents.
• Continued consulting with Victor Ketellapper, EPA VB-I70 Program Manager regarding issues

that have arisen.

Task Forecast

> Finalize in-depth analysis.
> Develop the final written report.
> Develop a presentation for EPA and CDPHE Program Managers, Denver Environmental Health,

and EPA Community Relations staff.



Issues

> The final presentation planned for the last week in April has been postponed. A new date has not
yet been scheduled.

Task 6 - Revision of the Community Relations Plan

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> SUMMIT will revise CIP as directed by EPA.

Issues

> Not applicable.

Project Costs
EPA VB/170 Ph 2

EPA VB/170 Ph 2

Task 1 Meeting

Task 2 Monthly Reports

Task 3 Fact Sheets

Task 4 Advertising

Task 5 Stake Act Plan
Task 6 Rev CRA

Total EPA VB/170 Ph 2

Budget

$435

$1,500

$10,476

$1,662
$38,927
$11,924
$64,923

Total Costs

$434

$973

$10,063

$1,759
$36,390
$10,660
$60,278

Costs reported as of 5/01/05


